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Enhanced Learn:  The University’s new Virtual Learning Environment (VLE) 

Project update – May 2008
Pilot update – Civil and Building
· Prior to the pilot, 34% of Civils modules had material on Learn, at the end of the pilot year, 61% of Civils modules have material on enhanced Learn (stats taken on 09/05/08).
· 86% of Civils undergraduate modules have material on enhanced Learn.

End of pilot evaluation 
Staff evaluation
· Questionnaire (will be available online and in paper format from June) 

· Focus groups, currently being organised for week of 16th June
· Recommendations to encourage response very welcome

Student evaluation
· Questionnaire (available online, good response rate from semester 1 questionnaire)
· Student focus groups, currently being organised through Student Union
Loughborough University e-learning 2008 exhibition
Exhibition to show examples of good practice using enhanced Learn, plus other online tools in use through the University.

Date: Tuesday 10th June

Time: noon – 2.30pm

Location: to be confirmed

Refreshments provided.
Will confirm and circulate details of the event
Non pilot department transfer progress – Semester 1 module transfer.
	Department

	Progress

	Civil & Building Engineering


	Transfer complete

	Aeronautical & Automotive Engineering
	Complete – one outstanding module being looked at by library

	Electronic & Electrical Engineering
	Scheduled to be transfer in April, delayed due to most modules being long thin modules

	Wolfson School of Mechanical & Manufacturing Engineering
	Complete – one outstanding module, currently with academic librarians

	Chemical Engineering


	Currently underway to be completed by end May


Approach for transfer of remaining modules
· Department by department approach as with semester 1 transfer
· Informing academics when modules have been completed

· Priority given to Elec Eng. For all other departments, all long thin modules will be transferred before semester 2 modules.

· Two Engineering students have been hired from May to assist basic module transfer, 7hours per week
· Aiming to complete all modules by the end of August 
Training 

Training will be available during September and into next academic year. This will take the format preferred by each department, group training, one to one etc, for any staff responsible for putting materials on Learn
Support throughout the summer is available from OLDO’s and project team.
Related upcoming issues

· Minimum presence for all modules

· Copyright – awareness of University procedures for clearing copyright on Learn material.
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